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City of Bloomington 
Kirkwood Avenue, Maintenance Project 

Weekly Construction Report for Week Ending 5/29/2020 
 
Project RPR:  C. R. Mitchell 

Substantial Completion Date:  6/30/2020 

Final Completion Date:  6/30/2020 

Original Construction Contract Amount:  $1,057,857.95 

Current Construction Contract Amount:  $1,084,272.95 

Approximate % Complete:  75% 

 
 
Progress for the Week: 

• SATURDAY 5/23/20- E&B poured crosswalks and bollard footer. 

• MONDAY 5/25/20- E&B did not work in observance of Memorial Day. 

• TUESDAY  5/26/20- E&B poured a crosswalk, opened Walnut St. Intersection East leg,  poured bicycle 
parking area at Walnut East leg. 

• WEDNESDAY 5/27/20- E&B poured a bollard footer, and concrete patch.  Pro. Concrete began to core 
where needed at bollard footers. 

• THURSDAY 5/28/20- E&B poured the last crosswalk, the last concrete patch, and the last two bollard 
footers of the job.  All concrete items finished. 

• FRIDAY 5/29/20- E&B did power washing and general clean-up.  E&B took delivery of all bollards and 
Installed them into their staging area holding brackets.  

 
 
 
Upcoming Activities: 

• Mill the existing pavement and lay it back with HMA.  

• Install permanent pavement markings. 

• Identify preliminary punch list and address. 

• Pre-Final acceptance walk through. 

• Final punch list identified and address. 

• Final acceptance walk through. 

 
 
 
Construction Issues: 
 

• Rain out 1-2 days each week. 
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West leg, Lincoln, crosswalk and curb ramps sealed and finished. 
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The last crosswalk going in at North leg, Lincoln Ave. 


